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IPv6 project overview 

• Critical thinking reflects in project scope  
• High level “IPv4@IPv6”; more than one phase  

Intro phase IPv6    2012 
Migration IPv4  IPv6  2012-2015 
Shut down IPv4   2015  

• Now we have 2 active projects 
Intro (ens 09/11) and migration IPv4  IPv6 (started 07/11) 

• A group project  
Telekom Slovenije, Mobitel, Avtenta.si, Najdi.si, Planet9, GVO 

• Scope  
To spport IPv6 on public network, services and content  

• Goal  
Enabling infrastructure for FI services 
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IPv6 project overview 

• Dimension  
Involve as much people as you can that needs to be involved 
Do assessment for every type of device and application   

• Procurement  
We didnt include that in elebaration papers  
Bad practice rised priority on it  
Be wise and flexible 

• 2 active projects 
Intro (ens 09/11) and  
migration IPv4  IPv6 (started 07/11) 

• Tasks 
300 tasks for intro  
80-90 for migration  

• Technical and non-technical areas 
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IPv6 project overview 

• Commercial and non-technical areas 
Eduaction process;  

 experts thrue vendors and IPv6 professional 
 first and second level support  
 Target education for very narrow focus group of people sales 

PR;  
 business LE, SME/SOHO, residental  

Sales; 
 Changing process flowchart of KAM’s 
 Best Practicles,  
 Lessons learned 

Investments; 
 Procurement flow chart 
 IPv6 must not be a showstopper 



6  |  RIPE Dubrovnik, S.Lisec 

IPv6 project overview 

• Tehnical areas  
Connectivity (BB);  

 wired (xDSL, FTTH, Cable) + Open networks   
 wireless (mobile 2G, 3G, LTE) + WiFi PPP  

Customers;  
 business LE, SME/SOHO, residental  

Services; 
 data; internet access, VPN,  
 internet services;  
 IPTV,  
 voice,  
 convergence, 

Content; 
 portals (corporate, news, multimedia, realestate, natural heritage,...) 
 multimedia  
 search engine  
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Conclusions 

•  It’s purely a red ocean strategy in the begining, but try to 
change that to blue ocean strategy  

• Evaluation of installed base must be done very 
thoroughly    

• Beware of fast and not carefully tested upgrade’s in the 
network, it can brake your service     
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Thanks for your time  

Simeon.lisec@telekom.si 


