
















Activity	   Begin	   Ending	  

Preparation	  of	  tender	  
documentation	  	   October	  2011	  	   January	  2012	  

Call	  for	  tender	   February	  2012	  	   May	  2012	  

Execution	  of	  the	  
contract	  	  

May	  2012	  	   September	  2012	  	  

Development	  of	  rules	  of	  
procedure,	  contracts	  
and	  establishment	  of	  
the	  Council	  of	  MatrIX	  

October	  2011	  	   September	  2012	  
















